
 

FMSIB Quarterly Project Report for Sept 2014 

   FMSIB PROJECT # 81 

Agency Name and Project Title 
     Spokane County 
Bigelow Gulch/Forker Road 
Realignment 
  

Project Description 
 
 
Reconstruct and add capacity to Bigelow Gulch/Forker Corridor from Bigelow 
Gulch Road to Progress Road 
 

 

Contractor: Not Bid 

Recent Progress:   Remedial ROW work underway. 

 

Schedule and Scope changes: Schedule is revised to accommodate remedial ROW work. 
 
State funds will be utilized for:   All phases of the project.   

Environmental Impacts / Compliance  
NEPA Update in process. 

Federal fund Impacts: 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/2007 4/2008  

RW Complete 
     Phase 4A 
     Phase 5 
     Phase 6 

12/2014 
9/2017 
9/2019 

- 
- 
- 

 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

 
- 
 

Utilities relocations are included in the construction contract for each 
Phase. 

Site Prep 
Demolitions (M1 & P1) 

 - 
Site prep and demolition are included in the construction contract for 
each phase. 

Groundbreaking 
     Phase 4A 
     Phase 5 
     Phase 6 

3/2015 
3/2018 
3/2020 

 
- 
- 

ROW requirements (addressed in the MOA) have extended the 
schedule considerably.  The revised schedule allows for time to 
complete the ROW process. 

Open to Traffic  -  

 

 
Project Cost Summary 
(All Phases): 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

1.4 M 

 3.4 M  

19.6 M 

 24.4 M 

 
Percent 
of total 

 

5.7% 

13.9% 

80.4% 

100% 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 Phase 4A         6/2015   500,000   $   

          9/2015 1,000,000   $       

        12/2015    500,000   $      

      $    

      $     

  TOTAL     $   

Total 13-15   $  2,000,000   $   

Total 15-17   $  2,000,000    $ 

Total 17-18   $  2,000,000     $  

GRAND TOTAL    $ 6,000,000    $   

     
 

Agency Contact 
Information: 

Chad Coles, 509-477-7450, ccoles@spokanecounty.org 

Freight Mobility  
Strategic Investment Board 


